

2012 GLRTOC-LMIGA High Impact Work Zone Review

Great Lakes Regional Transportation Operations Coalition (GLRTOC)

February 1, 2012

Map ID	Route	Location	Direction	Length (miles)	Dates	Type	Impact	Description
MINNESOTA								
MN-1	I-94	Nicollet Ave to Cretin Ave -- Hennepin County	Both	5	May - Jul	Resurface	High	4 weekend full closures of I-94
MN-2	I-694	TH 61 to 40th Street -- Ramsey County	Both	5	Jul - Nov	Resurface	High	Unbonded concrete overlay; single lane in each direction
MN-3	I-694	I-694/10/51 -- Ramsey County	Both	2	May - Nov	Interchange reconstruction	Medium	2 lanes will be maintained on 694, but reduced shoulder widths
MN-4	I-494	TH 100 to TH 77 -- Hennepin County	Both	5	Aug - Nov	Resurface	High	1 weekend full closure of I-494 between TH 77 and TH 100; 3 lanes maintained on I-494, but reduced shoulder widths
MN-5	I-35E	CR 96 to 35E/35W merge -- Ramsey and Chisago Counties	Both	10	May - Jul	Resurface	High	Unbonded concrete overlay; single lane in each direction
MN-6	I-35E	Maryland Avenue -- Ramsey County	Both	0.5	May - Oct	Bridge replacement	High	3 weekend full closures of I-35E between I-94 and I-694
MN-7	I-35	Sandstone to 4 mi N of Kettle River Crossing - Pine County	Both	12	May - Oct	Resurface	High	Unbonded concrete overlay; single lane in each direction
MN-8	I-35	3 mi S of Moose Lake to Barnum - Carlton and Pine Counties	Both	9	May - Jul	Resurface	High	Unbonded concrete overlay; single lane in each direction
MN-9	I-35	Scanlon to CSAH 61 - Carlton County	Both	5	May - Oct	Resurface	High	Unbonded concrete overlay; single lane in each direction
MN-10	I-35	North of Faribault	Both	6	Jul - Sep	Resurface	High	Concrete rehab and planing; single lane in each direction
MN-11	I-90	I-90/US 61 interchange near Dresbach	Both	0.5	May - Jun	Bridge painting	Medium	Bridge painting; single lane in each direction
WISCONSIN								
WI-1	I-39/90/94	USH 51 Interchange	Both	1	Mar - Nov	Deck replacement	Medium	
WI-2	I-94	Drexel ave bridge and ramps	Both	1	May - Nov	Reconstruction	Low	
WI-3	I-43/94/894	N-S Freeway College Ave-Howard Ave	Both	4	Jan - Dec	Mitchell Interchange	Medium	
WI-4	I-94	N-S Freeway STH 50 & STH 158 Interchange-mainline & ramps	Both	3	Apr - Nov	Constr/ Reconstruct I-94 & ramps	Medium	
WI-5	I-94	West Waukesha Cty line to CTH T	Both	16	Mar - Nov	Constr/ Rout and Seal	Low	
WI-6	I-94	CTH E&C brgs B-18-205 206 207 208	Both	139	Apr - Oct	Constr/ Bridge Replacement	Medium	Impacts:Low+Medium
WI-7	I-94	St Croix River to S Jackson Cty Ln	Both	444	Apr - Nov	Beam Guard Replacement	Low	
WI-8	I-94	STH 128 to Wilson Creek (EB&WB)	Both	2	Apr - Nov	Construction/ Resurfacing/ Safety	Low	
WI-9	I-94	CTH B Bridge B-55-0233	Both	1	Mar - Jun	Const/ Bridge Replacement	Low	
WI-10	I-94	Baldwin to Menomonie Rd	Both	22	Mar - May	Emergency PVMT Replacement	Low	
WI-11	I-39/90/94	WI River bridge	Both	1	Mar - Nov	Redecking	High	All lanes open Memorial Day - Labor Day; Impacts:None+Low+Med+High
WI-12	I-94	I-94 EB 70th St to 32nd St	EB	3	Mar - Jun	Constr/ Rehab Structures	High	Impacts:None+High
WI-13	I-94	Mallard Rd-CTH NN (EB&WB)	Both	9	Apr - Nov	Pavement Replacement	Medium	Impacts:Low+Medium
WI-14	I-94	STH 65 Interchange	Both	1	Mar - Oct	Reconstruction	Low	
WI-15	I-43	STH 42 - Sheboygan County Line	Both	18	Mar - Aug	Deck replacement	Low	
WI-16	USH 41	Orange Ln - Glory Rd Mainline	Both	4	Mar - Nov	Expansion Reconstruction	Low	
WI-17	USH 41	Orange Ln - Glory Rd 119/120	Both	4	Mar - Nov	Ashland Ave B05-119/120 painting	Low	
WI-18	USH 41	CTH B SB Entrance Ramp	SB	1	Mar - Nov	HSIP R/W-NO	Low	
WI-19	USH 41	Glory Rd - 9th St	Both	4	Apr - Nov	Shoulder Widening	Low	
WI-20	USH 41	CTH G Interchange	Both	1	Apr - Nov	Reconstruction	Low	
WI-21	USH 41	STH 54 Interchange	Both	1	Feb - Aug	Reconstruction	Low	
WI-22	USH 41	Morris Ave - Memorial Drive	Both	3	May - Nov	Larsen Rd-Memorial Dr Mainline	Low	
WI-23	USH 41	STH 26-Breezewood	Both	16	Apr - Nov	Reconst USH 41, 9th Ave, STH 21, US 45 INT	Low	
WI-24	STH 441	Telulah Ave Overpass B-08-0024	Both	1	May - Nov	Construction-MISC RW-NO	Low	
WI-25	STH 441	STH 441 & CTH KK Interchange	Both	1	Apr - Nov	Paving	Low	
WI-26	I-39	North Second Ave to Janick Circle N	Both	4	Jun - Sep	Constr preventative maintenance	Low	

Map ID	Route	Location	Direction	Length (miles)	Dates	Type	Impact	Description
WI-27	USH 29	STH 107 to CTH O	Both	4	Aug - Nov	Constr/ Pavement Replacement	Low	
WI-28	USH 53	USH 53 & CTH V Interchange	Both	1	Apr - Nov	Construction/ Safety	Low	
WI-29	USH 12	Fish Hatchery Rd Interchange	Both	1	Apr - Nov	Const Ops - Interchange Imp (Phase 2)	Low	
WI-30	USH 12	Gammon Rd Interchange	Both	1	Apr - Nov	Constr ops/recond/ TOIP 5300-04-78	Low	
WI-31	USH 14	New Lacy Road Overpass	Both	1	Apr - Nov	Const Ops/New Interchange	Low	
WI-32	USH 14	Beltline - CTH MM	Both	6	Apr - Nov	Const Ops - Resurface/ Deck Replacement	Low	
WI-33	USH 151	County D Interchange	Both	1	Apr - Nov	Const Ops - Reconfigure Interchange	Low	
WI-34	I-43	USH 12 - Moorland Rd	Both	29	Apr - Nov	Constr/Base patch resurface	Low	
WI-35	I-39	Foxglove Rd to Bus 51 Overpass	Both	2	Jun - Nov	Pavement & Bridge Replacement	Low	
WI-36	I-39	Maple Ridge Road Interchange and local connections	Both	1	Mar - Nov	Interchange reconstruction; Pavement Replacement	Low	
WI-37	I-39	S Marquette County Line to CTH D	Both	8	Sep - Nov	Mill and overlay; Bridge deck work	Medium	
WI-38	I-43	STH 32 to Ozaukee County Line	Both	15	Apr - Oct	PE/Rehab Bridges	Low	
WI-39	I-39	STH 54 to North Second Drive	Both	10	Jun - Sep	N half mill and overlay, S half rout and seal	Low	
WI-40	I-43	Tower Dr Bridge (Irwin ave-Atkinson Dr)	Both	2	May - Oct	Deck Overlay	Medium	
WI-41	USH 53	CTH T to CTH Y	Southbound	5	May - Sep	Reconstruction / Pavment Replacement	Low	
WI-42	USH 41/45	CTH Y to CTH Q	Both	2	Apr - Jun	Pedestrian Bridge painting	Low	
ILLINOIS DOT								
IL-1	I-90	North of Rockton Road Bridge/Illinois Tollway Jurisdiction to Wisconsin/Illinois State line	Both	3	Apr 1 - Nov 18, 2013	Reconstruction of existing lanes and widening for 3rd lane in each direction	Medium	Two lanes in each direction will be maintained; WB lanes into Wisconsin will be reconstructed by Nov 19, 2012; after winter shutdown the EB lanes will be reconstructed by Nov 18, 2013
IL-2	I-90 Various	I-90/94 (Kennedy Expy) at Ashland Ave	Both	0	Jun 1 - Nov 30	Bridge Repair	Medium	Capacity reduction: Bridge repair with lane restrictions, speed reduction
IL-3	I-90 (Kennedy Expy)	At Cumberland Ave	Both	0	Sep 15 - Jul 31, 2013	Bridge Replacement, Intersection Improvement, Lighting, Drainage	Medium	Capacity reduction: Bridge repair/replacement with lane restrictions, speed reduction
IL-4	I-90 (Kennedy Expy)	At Oriole Ave	Both	0	Mar 1 - Nov 30	Bridge Replacement, Intersection Improvement	Medium	Capacity reduction: Bridge repair/replacement with lane restrictions, speed reduction
IL-5	I-90 (Dan Ryan Expy)	At Roosevelt Rd	Both	0	Mar 1 - Aug 31	Bridge Joint Repair, Bridge Deck Sealing	Medium	Capacity reduction: Bridge repair with lane restrictions, speed reduction
IL-6	I-90 (Dan Ryan Expy)	Canal St to 28th Pl	Both	0	Aug 1 - Oct 31	Bridge Painting	Low	Lane Restrictions
IL-7	I-90 (Kennedy Expy)	At IL Route 50 (Cicero Ave)	Both	0	May 1 - Nov 30	Bridge Joint Repair	Medium	Capacity reduction: Bridge repair with lane restrictions, speed reduction
IL-8	I-94	At Russell Road	Both	0	May 1 - Nov 30, 2013	Bridge Replacement	High	Capacity reduction: Bridge repair/replacement with lane restrictions, speed reduction
IL-9	I-94 (Edens Expy)	At Devon Avenue	Both	0	May 1 - Jun 30	Handrail Replacement	Low	Periodic Daytime Lane Restrictions
IL-10	I-94 (Kennedy Expy)	At Ohio Street	Both	0	Oct 1 - May 31, 2013	Bridge Replacement	High	Capacity reduction: Bridge repair/replacement with lane restrictions, speed reduction
IL-11	I-94 (Kennedy Expy)	Hubbard St to Polk St & Western Ave to Wells St	Both	4	Mar 1 - Jul 30	Median Barrier, New Signing, Drainage	Medium	Periodic Daytime Lane Restrictions

Map ID	Route	Location	Direction	Length (miles)	Dates	Type	Impact	Description
IL-12	I-80	At Central Ave	Both	0	Mar 1 - Nov 30	Bridge Superstructure Replacement	High	Capacity reduction; bridge repair/replacement with lane restrictions, speed reduction
IL-13	I-80	US 30 (Lincoln Hwy) to US 45 (96th St)	Both	8	Mar 1 - Nov 30	Noise Barrier Installation	Low	Periodic Daytime Lane Closures
IL-14	I-80	Utica to Ottawa (Exit 81 to Exit 93)	Both	12	Jun 1 - Nov 30	Patch, Mill & Resurface	High	Capacity reduction with lane closures, speed reduction
IL-15	I-80	Vermilion River Bridge (MP 78)	Both	1	Summer	Bridge maintenance	High	Capacity reduction with lane closures, speed reduction
IL-16	I-80	Princeton to I-180 (Exit 56 to Exit 61)	Both	6	Mar 1 - Oct 31; Mar 1 - Sep 30, 2013	Resurface, Bridge replacements	High	Capacity reduction with lane closures, speed reduction
IL-17	I-80	Half-way between Morris (Exit 112) & Minooka (Exit 122) near MP 116	Both	1	Ongoing to Sep 30	Construct new interchange-- future Exit 116	Low	Capacity reduction with intermittent lane closures, speed reduction
ILLINOIS TOLLWAY								
ILT-1	I-294	IL 394 to 167th St (MP 0.0 to 5.3)	Both	5.3	Apr 6 - Jul 31	Bridge Rehab - NB over Center Street, SB over Dixie Highway	Low	I-294 - nighttime and weekend lane closures & speed reduction Local roads - bridge repair with lane restrictions, speed reduction
ILT-2	I-294	I-294/I-57 Interchange Construction - Dixie Creek Relocation (MP 7.6)	Both	1	Summer - Dec	Creek Relocation	Low	Relocation of Dixie Creek for future I-57 interchange construction
ILT-3	I-294	I-294/I-57 Interchange Construction - I-294 over 147th Street (MP 7.6)	Both	1	May 1 - Dec 30	Bridge Reconstruct / Widen	Medium	Traffic restricted to three lanes in each direction
ILT-4	I-294	95th St to Cermak Rd (MP 17.5 to 29.9)	Both	12.4	Apr 1 - Dec 6	Roadway & Bridge Rehab	Medium	I-294 - traffic shifting, off-peak lane closures & speed reduction Local roads - bridge repair with lane restrictions, speed reduction
ILT-5	I-294	Cermak Rd to Franklin Ave (MP 30.0 to 36.9)	Both	6.9	Apr - Dec 6	Roadway & Bridge Rehab	Medium	I-294 - traffic shifting, off-peak lane closures & speed reduction Local roads - bridge repair with lane restrictions, speed reduction
ILT-6	I-294	Franklin Ave to Balmoral Ave (MP 36.9 to 40.2)	Both	3.3	Apr 1 - Dec 6	Roadway & Bridge Rehab	Medium	I-294 - traffic shifting, off-peak lane closures & speed reduction Local roads - bridge repair with lane restrictions, speed reduction
ILT-7	I-294	I-294 NB Exit & SB Entrance Ramps at I-55/Wolf Rd (MP 23.0)	NB	1	Summer - Dec	Ramp Reconstruction	Medium	Impacts TBD - traffic shifting on ramps
ILT-8	I-294	Lake St/North Ave Entrance Ramp to NB I-294 (MP 33.6)	NB	1	Summer - Dec	Ramp Reconstruction	Medium	Impacts TBD - traffic shifting on ramps
ILT-9	I-294	I-294 NB Exit Ramps to River Rd and I-90 EB (MP 40.0)	NB	1	Summer - Dec	Ramp Reconstruction	Medium	Impacts TBD - traffic shifting on ramps
ILT-10	I-294	NB I-294 Ramp to WB I-90 - Tri-Level Bridge (MP 40.8)	NB	1	Mar - Jul	Bridge Superstructure Replacement	High	Four month detour for all ramp traffic to Touhy Ave to SB I-294 to WB I-90
ILT-11	I-94	I-94 at IL Route 173 (MP 2.4)	Both	1	Summer - Dec	Ramp Reconstruction	Medium	Impacts TBD - traffic shifting on ramps
ILT-12	I-94	I-94 WB Exit and EB Entrance Ramps at IL Route 120 (MP 11.2)	Both	1	Summer - Dec	Ramp Reconstruction	Medium	Impacts TBD - traffic shifting on ramps
ILT-14	I-94	Edens Spur to Half Day Rd (MP 21.8 to 25.3)	Both	3.5	Apr 16 - Sep 28	Roadway Rehab & Diamond Grinding	Medium	Shifting traffic and off-peak lane closures
ILT-15	I-90	I-90 at Business 20 (State Street) Interchange (MP 15.8)	Both	0.5	Summer - Dec	Ramp Reconstruction	Low	Impacts TBD - traffic shifting on I-90 & ramps, potential for off-peak lane closures on local roads
ILT-16	I-90	I-39 to Mosquito Creek (MP 17.6 to 27.4)	Both	9.8	Summer - Fall	Median Shoulder Widening	Medium	Traffic shifting with off-peak lane closures, speed reduction
ILT-17	I-90	Mosquito Creek to U.S. 20 (MP 27.4 to 41.9)	Both	14.5	Summer - Fall 2013	Median Shoulder Widening	Medium	Traffic shifting with off-peak lane closures, speed reduction
ILT-18	I-90	U.S. 20 to Randall Rd (MP 41.9 to 52.1)	Both	10.2	Summer - Fall 2014	Median Shoulder Widening	Medium	Traffic shifting with off-peak lane closures, speed reduction
ILT-19	I-90	I-90 over Mosquito Creek (MP 27.4)	Both	1	Fall - Fall 2013	Bridge Reconstruct & Widening	Medium	Traffic shifting with off-peak lane closures, speed reduction
ILT-20	I-90	I-90 over U.S. 20 (MP 41.9)	Both	1	Fall - Fall 2014	Bridge Reconstruct & Widening	Medium	Traffic shifting with off-peak lane closures, speed reduction
ILT-21	I-90	I-90 over C&NW Railroad (MP 50.1)	Both	1	Fall - Fall 2015	Bridge Reconstruct & Widening	Medium	Traffic shifting with off-peak lane closures, speed reduction
ILT-22	I-90	IL Route 47 Interchange (MP 46.4)	Both	1	May 7 - Jun 30, 2013	Interchange Reconstruction and Expansion	Medium	I-90 - lane shifts and speed reduction, IL 47 - permanent lane closure in each direction Medium Impact on I-90, High Impact on IL 47

Map ID	Route	Location	Direction	Length (miles)	Dates	Type	Impact	Description
ILT-23	I-90	I-39 to the Kennedy Expressway (MP 17.6 to 78.6)	Both	61	Apr - Nov	Intermittent Pavement Repairs / Roadside Improvements	Low	Off-peak lane closures
ILT-24	I-88	IL Route 251 to Annie Glidden Rd (MP 76.1 to 91.4)	Both	15.3	Apr 1 - Nov 16	Roadway Resurfacing	Medium	Off-peak lane closures
ILT-25	I-88	Annie Glidden to IL Route 56 (MP 91.4 to 113.6)	Both	22.2	Apr 1 - Nov 16	Roadway Resurfacing	Medium	Off-peak lane closures
ILT-26	I-88	IL Route 56 to Deerpath Rd (MP 113.6 to 114.3)	Both	0.7	Jun 15 - Nov 16	Roadway Reconstruction & Widening	Medium	Off-peak lane closures
ILT-27	I-88	I-88 EB Exit Ramp to Highland Ave (MP 134.3)	EB	0.1	Summer - Dec	Ramp Reconstruction	Medium	Impacts TBD - traffic shifting on exit ramp
ILT-28	I-88	Spring Rd WB Entrance Ramp (MP 137.8)	WB	0.2	Summer - Dec	Ramp Reconstruction	Medium	Impacts TBD - traffic shifting on entrance ramp
ILT-29	I-88	I-88 EB Exit Ramp to York Rd (MP 138.9)	EB	0.5	Summer - Dec	Ramp Reconstruction	Medium	Impacts TBD - traffic shifting on exit ramp
ILT-30	I-355	I-55 to Army Trail Rd (MP 12.3 to 29.8)	Both	17.5	Summer - Fall	Roadway Rehab & Resurfacing	Medium	Traffic shifting with off-peak lane closures, speed reduction
	I-294 South / I-88	Systemwide	Both	30+	Apr 1 - Jun 15, 2015	Landscape Improvements	Low	Shoulder closures only
	I-294 North / I-90	Systemwide	Both	30+	Apr 1 - Jun 15, 2015	Landscape Improvements	Low	Shoulder closures only
	S/W	Systemwide	Both	-	Apr - Nov	Pavement Striping	Low	Off-peak lane closures
	S/W	Systemwide	Both	-	Aug - Dec	HMA Pavement Repairs	Low	Off-peak lane closures
	S/W	Systemwide	Both	-	Aug - Dec	Miscellaneous Repairs (Signing, Drainage, Etc)	Low	Off-peak lane closures
INDIANA DOT								
IN-1	I-94	0.31 miles east of SR 149 in Porter County	Both	2	Spring/Summer	Pipeliner	Low	Occasional lane restrictions
IN-2	I-94	0.29 miles west of US 20 in Porter County	Both	2	Spring/Summer	Pipeliner	Low	Occasional lane restrictions
IN-3	I-94	0.94 miles west of US 421 in LaPorte County	Both	2	Spring/Summer	Pipeliner	Low	Occasional lane restrictions
IN-4	I-94	MLK bridge over I-80/94 in Gary (mile marker 11)	Both	1	Mar-Aug	Bridge demolition and construction	Medium	Occasional lane restrictions
INDIANA TOLL ROAD AND CHICAGO SKYWAY								
No 2012 work zones expected to significantly impact traffic								
MICHIGAN								
UMI-1	I-75	North of M-28 to 3-Mile Rd Exit	Both	5	May - Aug	Installation of Tru-Pave & Fiber Mat, with HMA Overlay	Low	Maintain Traffic, One lane open each direction
UMI-2	I-75	Charles Moran & Bay Rd Overpass	Both	999	May - Jun	Complete Painting	Low	Maintain Traffic, One lane open each direction
UMI-3	US-2	Worth Rd to Wildwood Rd	Both	8	May - Aug	HMA Single Course Mill & Resurface	Medium	Lane Closures with Flag Control
UMI-4	US-2	Borgstrom Rd to Hiawatha Trail	Both	6	May - Aug	HMA Two Course Mill & Resurface	Medium	Lane Closures with Flag Control
UMI-5	US-2	Rapid River to W5 Rd	Both	3	May - Jun	Mill & Resurface	Medium	Lane Closures with Flag Control
UMI-6	US-2	Over WI Central RR, Gladstone and Over Days Rv, Brampton	Both	999	May - Jun	Deep Overlay	Low	Maintain Traffic, Traffic Shift
UMI-7	US2/41, M-35	Escanaba to Gladstone	Both	6	May - Jun	HMA Cold Milling & Resurfacing	Low	Maintain Traffic, Traffic Shift
UMI-8	US-2/41	Powers to Escanaba	Both	25	May - Jun	Multi-course Micro-surface	Medium	Lane Closures with Flag Control
UMI-9	US-2	Iron River	Both	0.6	May - Oct	HMA Reconstruction	High	Detour Routes will be established
UMI-10	US-2	Marenisco to Gogebic Station	Both	10	Jul - Aug	HMA Mill & Resurface	Medium	Lane Closures with Flag Control
UMI-11	M-28	Ontonagon Rv, Michigamme Rv, and West Branch of Firesteel Rv	Both	999	Jul - Sept	Joint Replacement	Low	Maintain Traffic, Temporary Signals

Map ID	Route	Location	Direction	Length (miles)	Dates	Type	Impact	Description
UMI-12	US-41	Under Champion St, Marquette	Both	999	Jun - Aug	Deep Overlay	Low	Maintain Traffic
UMI-13	US-41 / M-28	Bayou St to Carp Rv	Both	2.5	May - Nov	Reconstruction & Grade Lift	High	Temporary Lane Reductions, Flag Control
MI-1	I-94	Indiana State Line to Three Oaks Road (MM 0-10)	Both	10	May 14 - Late Jun	Crack Fill	Medium	All day 1-lane closures, nightly 2-lane closures
MI-2	I-94	John Beers over I-94 (MM 22)	Both	1	May 1 - Jun 29	Overlay	Medium	All day 1-lane closures
MI-3	I-94	M-63 over I-94 (MM 27)	Both	1	Jun 1 - Aug 24	Rehab Overlay	Medium	All day 1-lane closures
MI-4	I-94	Park to Hennessy Road (MM 38-40)	EB	2	Jul 9 - Nov 2	Overlay	Medium	Off-peak 1-lane closures
MI-5	I-94	Kalamazoo County line to 12th Street (MM 67-73)	Both	6	Sep 4 - Sep 28	Mill & Overlay	Medium	Nighttime 1-lane closures
MI-6	I-94	M-311 WB entrance ramp (MM 104)	WB	1	Jul 5 - Aug 31	Ramp extension and paving; Crack Fill	Low	Ramp improvements (2 contracts) Periodic night only 1-lane closures
MI-7	I-69	Indiana State Line to Calhoun County Line (MM 0-23); Jonesville Road over I-69	Both	23	Jun 4 - Aug 17	Concrete Patching; Bridge overlay and repairs	Medium	All day 1-lane closures (Patching contract and bridge contract closures are concurrent)
MI-8	I-69 / I-96	south I-96 junction to south of M-43	Both	4	Dec 1 - Apr 14, 2013	freeway signing	Low	Periodic shoulder closures, lane closures during off peak hours, weekend morning short duration freeway stoppages for overhead signs
MI-9	I-94	AT SARGENT RD	Both	1	Mar - Nov 30	Interchange reconstruction	High	Capacity reduction only for 14 days with single lane closures; rest of work will maintain 2 lanes ea dir
MI-10	I-94	Parker Road to Washtenaw/Jackson County Line	Both	12	Apr 1 - Sep 30	Safety - Cable Median GR/Culvert extensions & Crack Seal	Low	Shoulder closures anytime; moving nighttime lane closure 8pm-5am; crack seal nighttime operations 8pm-5am Sunday thru Thursday
MI-11	I-94	Wayne/Washtenaw cty line to Jackson/Washtenaw	Both	36	Apr 16 - Aug 31	Freeway Sign Upgrade	Medium	In 3 lane section of I-94-daytime closures 9am-3pm, In 2 lane section-8pm-5am Sun-Thurs; weekends 9pm Fri to 11am Sat & 9pm Sat to 11am Sun; traffic stoppages 12am-4am Sun-Thurs or Sat/Sun morning 4am-7am
MI-12	I-94	at I-275	Both	1	Oct 1, 2011 - Nov 15, 2012 (w/ winter shutdown)	Bridge replacement	High	Maintain two lanes of each direction of I-94 with an auxilarily bypass lane for each direction at all times
MI-13	I-94	Pelham to Outer Drive	Both	1	Apr 15 - Sep 30	Bridge rehabilitation and concrete pavement	High	Single lane closure on I-94 for up to two months. Each interchange ramp will be independtely closed and detoured; weekend double lane closures for concrete patching
MI-14	I-94	Wyoming to 2nd Avenue	Both	5	Mar - Sep	CPM road and bridge, pedestrian bridge replacements	Medium	Single, double and full freeway lane closures permitted night only; intermittent single lane closure allowed for work requiring temporary concrete barrier; service Drive closures off-peak
MI-15	I-94	at Trumbull	Both	1	May - Aug	CPM bridge overlay and streetscape	Low	Intermittent lane closures allowed on I-94 night only to be coordinated with closures for the job from Wyoming to 2nd Ave
MI-16	I-94	French to 8 Mile Road	Both	6	Jul - Nov	Replace Freeway Lighting	Low	Shoulder closure and single lane closure night only
MI-17	I-94	Masonic to 23 Mile Rd	Both	11	Jun	HMA Crack treatment	Medium	Single lane and double lane closures during evening and night time hours
MI-18	I-94	Little Mack to M-59	Both	9	TBD	Adding LDS system to concrete barrier	Medium	Single lane closures and shoulder closures
MI-19	I-94	M-29 to North Macomb County line	Both	6	Apr - Sep	Mill and resurface, also includes adding turn lane to ramp from I-94 EB to M-29	High	Maintain two lanes during the day; maintain one lane during night hours
MI-20	I-94	at 23 Mile Rd	EB	2	Apr - Sep	Extend merge lane	Low	Acceleration lane will be constructed as part of the I-94 project from M-29 to County line Road; 21 day full closure with posted detour
MI-21	I-69	M-24 to the Lapeer/St Clair Co. Line	WB	17	TBD	concrete pavement repairs and diamond griding	Low	Single lane closures
MI-22	I-94	Harbert Road to Red Arrow Highway in Bridgman	EB	5	Aug - Nov	grading and outside shoulder reconstruction	Low	

ONTARIO

Map ID	Route	Location	Direction	Length (miles)	Dates	Type	Impact	Description
ONT-12	400	King Rd to Hwy 9, near Kettleby	Both	999	unspecified	Resurfacing	Low	Contract # 2011-2022
ONT-13	400	Hwy 93 to Simcoe Rd 19, northbound lanes, Simcoe, near Craighurst		9.51	unspecified	Resurfacing	Low	
ONT-21	401	Chatham-Kent Rd 2 and Dillon Rd underpass, east of Tilbury		999	unspecified	Bridge Rehabilitations	Low	
ONT-22	401	Drake Rd, Bloomfield Rd, Kenesserie Rd, Duart Rd, Chatham-Kent		999	unspecified	Bridge Rehabilitations	Low	four bridge locations
ONT-23	401	Wellington Rd 32, Wellington Rd 35, Hwy 6, Guelph		999	unspecified	Bridge Rehabilitations	Low	three bridge locations
ONT-24	401	Ramps at Trafalgar Rd and James Snow Pkwy, Halton Hills	Both	999	unspecified	Interchange Improvements	Low	Contract # 2010-2034
ONT-25	401	Trafalgar Rd, Milton		999	unspecified	Bridge Rehabilitation	Low	
ONT-26	401	Highway 403 / 410 to W of McLaughlin Rd, Mississauga	Both	1.74	unspecified	New Road Construction & Structures	Low	Hwy 401 Core Collector system; includes Hurontario Street north and south of Highway 401; Contract #: 2009-2031
ONT-27	401	Collector Lanes from Jane Street to Kipling Avenue	WB	3.54	unspecified	Rehabilitation	Low	Contract #: 2009-2020
ONT-28	401	Keele St, Toronto	Both	0	unspecified	Bridge Replacement	Low	Contract # 2011-2030
ONT-29	401	Hogg's Hollow Bridge, Toronto	Both	0	unspecified	Rehabilitation of Structures	Low	Originally Yonge Boulevard Viaduct; Contract #: 2008-2017
ONT-30	401	Victoria Pk to Kennedy Rd, Toronto	Both	999	unspecified	Resurfacing/	Low	Contract # 2011-2054
ONT-31	401	Warden Ave, Toronto		999	unspecified	Bridge Rehabilitation	Low	
ONT-32	401	Hwy 2A west at Port Union Rd, Toronto	WB	0	unspecified	Slope Rehabilitation	Low	Contract # 2010-2259
ONT-51	402	Bluewater Bridge to east of Murphy Rd, Sarnia (BIF)	WB	999	unspecified	2 to 4 westbound lane widening	Low	
ONT-52	402	Sarnia to Hwy 21, Lambton Co		999	unspecified	Bridge Rehabilitations	Low	
ONT-53	402	Warwick to Strathroy		999	unspecified	Bridge Rehabilitations	Low	
ONT-71	404	Stouffville Rd to Aurora Rd	Both	999	unspecified	Resurfacing	Low	Contract # 2011-2020
ONT-72	404	Green Lane to North of Queensville Rd; Mt Albert Rd Ext	Both	999	unspecified	New road construction, structures	Low	Contract # 2010-2001; Contract # 2008-2014
ONT-81	410	Hurontario St /Valleywood Blvd	Both	0.35	unspecified	Hwy Improvements	Low	Contract # 2011-2271
ONT-91	427	401 to QEWn Toronto	Both	999	unspecified	Resurfacing	Low	Contract # 2010-2045