

2011 Great Lakes I-94 / Hwy 401 Workzone Review

Great Lakes Regional Transportation Operations Coalition (GLRTOC)

March 3, 2011

Low
Medium
High

Map ID	Route	Location	Direction	Distance	Dates	Type	Impact	Notes and Details
MINNESOTA								
1	I-35	Central Ave to Garfield Ave - Duluth	Both	3 mi	April-October	Reconstruct	Capacity reduction	Replace bridges at Paper Mill and Ore Docks; Replace pavement from 46th Avenue West to the "Can of Worms"; Repair and paint bridges in "Can of Worms" interchange
2	I-35	Boundary Ave to 26th Ave in Duluth	Both	10 mi	April-November	Reconstruct	Capacity reduction	Bridge repair/replacement; Pavement repair/replacement; Detour, traffic cross-overs, lane restrictions, speed reduction
3	I-35	Near CTH 13/Midway Rd - St. Louis County	Both	1 mi	July-September	Bridge repair	Capacity reduction	Bridge repairs to four bridges; Single lane traffic from July through early September
4	I-35	TH 33, TH 35, and TH 23 - Carlton and Pine Counties	Both		April-June	Bridge reconstruct	Periodic capacity reduction	Bridge overpass closures; intermittent lane closures on I-35
5	I-35	Hinckley and Moose Lake	Both	30 mi	May-November	Bridge repair	Capacity reduction	Single lane bypassed traffic running head-to-head on either SB or NB I-35; Two segments totalling 30 miles in Moose Lake and Hinckley areas
6	I-35	Hwy 8 to Hwy 95 in North Branch, Chisago Co.	Both	16 mi		Resurface	Capacity reduction	Pavement resurfacing, drainage and safety improvements; Traffic Impact: Medium Let Date: 10/22/2010
7	I-35E	CTH 14/Main St - Lino Lakes	Both		through June 2011	Interchange reconstruction	Periodic capacity reduction	Reconstruct I-35E/ County Road 14 interchange in Anoka County
8	I-35W / I-94	49th Ave in Minneapolis to Shingle Creek Pkwy in Brooklyn Center	Both			Bridge painting	Capacity reduction	High impact; Let Date: 1/28/2011
9	I-35W	Hwy 13 to Burnsville Pkwy	SB	1 mi		Resurface	Capacity reduction	Resurface the southbound lanes; Medium impact; Let Date: 3/25/2011
10	I-35W	I-35E to Burnsville Pkwy	NB	2 mi	April-September	Expansion	Minimal	MnPASS extension; no lane closures
11	I-35W	Crystal Lake Rd to Burnsville Pkwy	NB	3 mi		Resurface	Capacity reduction	Construct northbound median barrier and HOT lane and resurface roadway; High impact; Let Date: 3/25/2011
12	I-94	Nicollet Ave to Cretin Ave	Both	5 mi	April-October	Reconstruct	Periodic capacity reduction	Ramp closures at 25th St and Hwy 280, other ramps with periodic overnight closures; closures scheduled beginning mid-August.
13	I-35E	From Lone Oak Rd to the Ramsey County line in St. Paul, Eagan, Mendota Heights, and Lilydale	Both	5 mi		Resurface	Capacity reduction	Resurfacing and concrete repair; High impact; Let Date: 5/20/2011
14	I-94	Northbound Hwy 61 to White Bear Ave - St. Paul	Both	2 mi		Reconstruct	Capacity reduction	Add eastbound auxiliary lane, retaining wall, storm sewers, storm water ponds, guardrail Traffic Impact: High Let Date: 5/20/2011
15	I-94	St. Croix River	Both		April-November	Bridge painting	Lane restrictions	Lane restrictions during off-peak hours

Map ID	Route	Location	Direction	Distance	Dates	Type	Impact	Notes and Details
WISCONSIN								
1	I-94	USH 12 to STH 65	Both	32 mi	April-October	Resurface	Minimal	Single lane closures at night
2	I-94	STH 37 to USH 53	Both	7 mi	April-October	Resurface	Minimal	Nighttime lane closures
3	I-90	MN/WI State Line to WIS 16	Both	5 mi	July-October	Reconstruct	Periodic capacity reduction	Single lane closures at night
4	I-90 / I-94	Black River Falls to Tomah	Both	5 mi	July-October	Resurface	Periodic capacity reduction	Single lane closures at night
5	I-90 / I-94	Tomah to Camp Douglas	Both	7 mi	March-May; June-October	Reconstruct	Capacity reduction	Pre-Memorial Day, one lane each direction with high impact; Post-Memorial Day periodic lane closures EB only from Sunday 7pm to Thursday 10am; WB lanes remain open with low impact
6		Wisconsin River	Both	2 mi	July-August; September-November	Reconstruct	Capacity reduction	Two lanes to remain open in each direction July-August lane and shoulder closures; September-November traffic shift with 12-foot width restriction
7	I-94	County CS	Both	1 mi	April-November	Bridge replace & exit ramp improvements	Periodic capacity reduction	Periodic rolling stops; daytime and nighttime lane closures; short-term detour during off-peak hours when new bridge members are installed
8	I-94	I-39/90 to County N	Both	5 mi	March-November	Reconstruct	Capacity reduction	Two lanes to remain open in each direction; speed limit reduced to 55 mph
9	I-39/90	STH 106 to CTH B	Both	8 mi	May-October	Asphalt Overlay	Periodic capacity reduction	Single lane closures Mon-Thur
10	I-94	Hillside Dr to WIS 26 & CTH P Interchange	Both	17 mi	April-November	Repave	Periodic capacity reduction	Nighttime lane closures between Monday evening and Friday morning and some weekend nights as needed; all lanes open between Friday night and Saturday morning
11	I-94	WIS 16 to 124th St	Both	9 mi	April-June	Repave	Capacity reduction	Two lanes to remain open in each direction during peak hours; periodic lane and ramp closures
12	I-94	70th St to 32nd St	WB	3 mi	April-June	Repave	Capacity reduction	Two lanes to remain open in each direction during peak hours; periodic lane and ramp closures
13	I-94	College Ave to Howard Ave	Both	4 mi	through 2012	Reconstruct	Lane restrictions	Interchange reconstruction; includes I-43/894 to Loomis Rd; through 2012
14	I-94	Russell Rd to WI/IL State Line	Both	1 mi	April-Nov	Reconstruct	Capacity reduction	Two lanes to remain open in each direction; periodic ramp closures at Russell Rd

Map ID	Route	Location	Direction	Distance	Dates	Type	Impact	Notes and Details
ILLINOIS TOLLWAY								
Refer to separate map								
ILLINOIS DOT								
1	I-280	IL 92 to Airport Rd. in Rock Island County	Both	5 mi	Summer to Fall 2011	Overhead bridge deck replacement	Low	
2	US 20	At Weldon Rd west of Rockford	Both	1 mi	Summer to Fall 2011	Overhead bridge deck replacement	Low	
3	I-39	At US 20 in Rockford	Both	1 mi	Summer to Fall 2011	Ramp patching and resurfacing	Low	
4	I-39	At Baxter in Winnebago Co.	Both	1 mi	Summer to Fall 2011	Ramp patching and resurfacing	Low	
5	I-39	Various Locations in Ogle Co.	Both	16 mi	Summer to Fall 2011	Various patching, milling, and resurfacing	Medium	
6	I-39	Lee County	Both	19 mi	Ongoing to Fall 2011	Resurfacing, Bridge repair	High	
7	I-80	LaSalle County, MP 75 to MP 105	Both	30 mi	Summer 2011	Intermittent Resurfacing	Medium	
8	I-80	At IL. Rte. 178, MP 81	Both	1 mi	Ongoing through late Fall 2011	Overhead Bridge Replacement, Interchange Reconstruction	Medium	
9	I-80	MP 81 to MP 92	Both	11 mi	Winter 2011-2012 to Fall 2012	Deep Milling and Resurfacing	High	
10	I-80	MP 97 to MP 105	Both	8 mi	April to July 2011	Resurfacing	Medium	
11	I-80	At Brisbin Rd, MP 116	Both	1 mi	Ongoing through Spring 2012	Overhead Bridge Replacement, Interchange Constriction	Medium	
12	I-80	Grundy County Line to Midland Ave	Both	9 mi	Summer to Fall 2011	Resurface, Bridge maintenance	Medium	
13	I-80	Midland Ave to west of US 30	Both	7 mi	Summer to Fall 2011	Resurface, Bridge maintenance	Medium	Temporary detour for I-80 WB entrance at Richards Street
14	I-80	US 30 to Norfolk & Southern RR and Norfolk & Southern RR to US 45 (96th Ave)	Both	8 mi	Spring to late Fall 2011	Expansion	High	Additional lanes, bridge widening, new signing

Map ID	Route	Location	Direction	Distance	Dates	Type	Impact	Notes and Details
15	I-55	County Line Road to Kedzie Ave	Both	12 mi	Summer to Fall 2011	Resurface	Medium	
16	I-55	Central Ave	Both	1 mi	Fall 2011 to Fall 2012	Reconstruct	High	Bridge rehabilitation, interchange reconstruction, lighting; Stage 1: NB On Ramp Closed, SB Off Ramp Closed, Traffic Detour via Pershing Rd. to Cicero Ave. (2 mi) and via 47th St. to Cicero Ave. (2 mi). Stage 2: NB Off Ramp Closed, SB On Ramp Closed, Traffic Detour via Pershing Rd. to Harlem Ave (4 mi) and via Archer Ave. to 1st Ave. (4 mi)
17	I-94	Elston Ave	Both	1 mi	Ongoing through Fall 2011	Bridge reconstruct	Medium	Bridge superstructure, new bridge deck, bridge rehabilitation
18	I-57	Over I-294	Both	2 mi	Ongoing to Fall 2012	Bridge maintenance	High	
19	I-94	Cottage Grove Rd	Both	1 mi	Ongoing through Summer 2011	Bridge replacement	Medium	
INDIANA TOLL ROAD AND CHICAGO SKYWAY								
No 2011 workzones expected to significantly reduce capacity								
INDIANA DOT								
1	I-80/94	SR 51 (Ripley St) to SR 53 (Broadway)	Both	6 mi	through June	Reconstruct	Capacity reduction	Adding travel lanes; Traffic restricted to three lanes in each direction, ramp to WB 1-80/94 from I-65 closed until May.

Map ID	Route	Location	Direction	Distance	Dates	Type	Impact	Notes and Details
MICHIGAN								
1	I-94	SW MI	Both	5 mi	April-October	Bridge repair/replace	Minimal	Britain Ave, Wilson Rd, Warren Woods Rd, East Rd, Benton Center Rd, 46th St; Let 7/2/10
2	I-94	SW MI	Both	5 mi	April-October	Bridge repair	Capacity reduction	12 locations; Let 12/3/10; two lanes in each direction; when necessary, one lane in each direction during non-restricted hours
3	I-94	Oakland Dr to Lovers Ln	Both	2 mi	April-October	Interchange reconstruction	Capacity reduction	Let 5/15/09; two lanes in each direction; when necessary, one lane in each direction during non-restricted hours
4	I-94	MI Ave to 40th St	EB	8 mi	July-August	Resurface	Capacity reduction	Let 12/3/10
5	I-69	Calhoun County	Both	25 mi	through August	ITS	Minimal	Shoulder closures for majority of work. Occasional lane closure at specific sites.
6	I-94	21 1/2 Mile Rd to 29 Mile Rd	WB	7 mi	July-September	Resurface	Capacity reduction	Let 2/4/11; one lane in each direction at all times; two lanes open in each direction during weekend restrictions
7	I-94	Calhoun County Line to Michigan Ave	Both	5 mi	May-June	Maintenance	Capacity reduction	Let 9/3/10; two lanes in each direction; when needed, one lane in each direction during non-restricted hours
8	I-94	Sargent Rd	Both	1 mi	July-November	Interchange reconstruction	Capacity reduction	Let 3/4/11
9	I-94	Sargent Rd to Washtenaw County Line	Both	9 mi	April-August	Reconstruct	Capacity reduction	Let 1/14/10
10	I-94	Parker Rd to M-14	Both	5 mi	May-July	Resurface	Capacity reduction	Let 12/2/10
11	I-94	Wayne County Line to I-275	Both	7 mi	April-June	Maintenance	Capacity reduction	Freeway signing upgrade; Let 11/5/10; two lanes in each direction; when needed, one lane in each direction during non-restricted hours
12	I-94	West of I-275	Both	4 mi	August-October	Bridge repair	Capacity reduction	Overlay; Belleville Rd, Haggerty Rd; Hannan Rd; Let 1/7/11
13	I-94	I-275 to Wayne Rd	Both	2 mi	August-September	Maintenance	Capacity reduction	Let 2/4/11
14	I-94	Michigan Ave to I-96	Both	4 mi	begin September	Bridge repair	Capacity reduction	Eight bridges over I-94; Let 9/2/11; maintain 2 lanes during day and one lane at night
15	I-94	Aubin St to French Rd	Both	3 mi	May-October	Maintenance	Capacity reduction	Freeway lighting; Let 10/1/11
16	I-94	M-3/Gratiot Ave to Wayne County Line	Both	7 mi	May-October	Resurface and maintenance	Capacity reduction	15 bridges; Let 2/4/11; close one lane each direction
17	I-94	I-696 exit #225 to exit #230	Both	1 mi	April-September	Bridge repair	Capacity reduction	Let 3/4/10

Map ID	Route	Location	Direction	Distance	Dates	Type	Impact	Notes and Details
18	I-69 / I-96	South of M-43 to north I-96/I-69 junction (I-96 exit #93 to exit #90)	Both	4 mi	May	Reconstruct	Capacity reduction, non-peak	Daily lane closures
19	I-69	Mile marker #111	Both	1 mi	April-October	Resurface and maintenance	Capacity reduction, non-peak	Single lane closures
20	I-69	Exit #113 to exit #123	Both	9 mi	April-August	Bridge repair	Capacity reduction, non-peak	Single lane closures
21	I-69	Exit #118	Both	1 mi	April-October	Bridge replace	Capacity reduction, including peak	Single lane closures on mainline; interchange ramp closures with detours
22	I-69	M-13 Bridge	Both	1 mi	July-September	Bridge repair	Capacity reduction, non-peak	One lane maintained in each direction on M-13 and I-69
23	I-69	Grand Traverse St to Saginaw St	Both	2 mi	June-September	Bridge repair	Capacity reduction, including peak	1 lane closure during day, 2 lane closure from 10pm-5am
24	I-69	Bowman Rd to Graham Rd	Both	3 mi	August-October	Maintenance	Capacity reduction, including peak	One lane maintained in each direction on I-69
25	I-69	Exit #176 to exit #194	Both	1 mi	May-August	Bridge repair	Capacity reduction, non-peak	One lane closures, shoulder closures; daytime work only
26	I-69	Exit #176 to exit #194	Both	1 mi	May-June	Signing	Capacity reduction, non-peak	Single lane closures and shoulder closures; 9 am - 3 pm
27	I-69 / I-94	Exit #196 to I-94 exit #274	Both	2 mi	May-October	Reconstruct	Capacity reduction, non-peak	Maintain 2 lanes on I-94/I-69 with directional median crossovers; One lane closures allowed during off-peak hours for temporary widening and crossovers
28	I-69 / I-94	Lapeer to Blue Water Bridge (Port Huron)	Both	4 mi	March-October	Bridge replace	Capacity reduction, temp full closure	Freeway reconstruction; Let 2/4/11; shoulder closure, 2 weekends full closure for demo, weekend work, using moveable barrier system; single lane closures, non-peak hour
ONTARIO								
No information available as of 2/23/11								